

# WORK PACKAGE SELF-ASSESSMENT REPORT<sup>1</sup>

Project title	Development of master curricula for natural disasters risk management in Western Balkan countries
Project acronym	NatRisk
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP
Coordinator	University of Nis
Project start date	October 15, 2016
Project duration	36 months

Work Package reference number and title	WP2 - Development of master curricula
Work Package Lead Partner	UNIME
Name of the responsible person	Prof. Giuseppe T. Aronica

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

*"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"*

<sup>1</sup> This form concerns quality issues of NatRisk project. WP leaders should complete this form twice a year, in consultation with other active members of the WP team, and submit the report by email to [s.priest@mdx.ac.uk](mailto:s.priest@mdx.ac.uk) and [natriskuni@gmail.com](mailto:natriskuni@gmail.com) by March 30th and Sept 30th each year. The reports will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.

## 1. Activities and achievements

Fill in the outputs/outcomes and indicators as per the Logical Framework Matrix of the WP during the review period. In the column "Achieved to date" describe all activities done in order to achieve the indicated output/outcome. Provide a short comment if necessary.

Outputs/ outcomes – LFM code	Indicator	Achieved to date	Comment
2.1 Defined aims, specific competencies and learning outcomes of master curriculum per HEI in WB; Book of courses	Created catalogue of competencies	In progress	
2.2 Defined courses content and syllabi	Created curriculum	Draft syllabus	Only from UNI. Waiting from other WB partners
2.3 Teaching staff trained	Occurrence of the event	Proposals for staff training course	Only from BOKU. Waiting from other EU partners
2.4 Agreements for internships signed	Accreditation of the master study program	None	Specific activities to be started
2.5 Laboratories equipped	New equipment and laboratories available	None	Specific activities to be started

## 2. Problems encountered

Describe the main problems encountered and recommend a solution if possible

Outputs/ outcomes	Description of problem	Recommendation
2.1 Defined aims, specific competencies and learning outcomes of master curriculum per HEI in WB; Book of courses	-	-
2.2 Defined courses content and syllabi	-	-
2.3 Teaching staff trained	-	-
2.4 Agreements for internships signed	-	-
2.5 Laboratories equipped	-	-

## 3. Changes

Present all changes to WP plans including postponing implementation deadlines

Outputs/ outcomes	Change of plan and likely implication for WP activities	Suggested actions	Date of notification to NatRisk coordinator
-------------------	---	-------------------	---

2.1 Defined aims, specific competencies and learning outcomes of master curriculum per HEI in WB; Book of courses			
2.2 Defined courses content and syllabi			
2.3 Teaching staff trained			
2.4 Agreements for internships signed			
2.5 Laboratories equipped			

#### 4. Brief summary

Summarize progress of activities against the implementation schedule (up to 100 words)

*WP2 activities started on 15-03-2017. The due dates for each outcomes are: 14-8-2017 (2.1), 14-12-2017 (2.2), 14-12-2017 (2.3), 14-10-2019 (2.4), 14-06-2017 (2.5). Progress of activities are in time with the implementation schedule*

Summarize progress against specific objective indicators from the logical framework matrix (up to 200 words)

*Progress of activities are in line with the specific objective indicators*

Summarize main problems encountered and recommendations (up to 200 words)

None

Location, date

Messina, 27th March 2017

Signature

