

# WORK PACKAGE SELF-ASSESSMENT REPORT<sup>1</sup>



РЕПУБЛИКА СРБИЈА  
МИНИСТАРСТВО ОДБРАНЕ  
УНИВЕРЗИТЕТ ОДБРАНЕ  
Бр. 95-117  
05 SEP 2017  
БЕОГРАД

Project title	Development of master curricula for natural disasters risk management in Western Balkan countries
Project acronym	NatRisk
Project reference number	573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP
Coordinator	University of Nis
Project start date	October 15, 2016
Project duration	36 months

Work Package reference number and title	WP3 – Development of trainings for citizens and public sector	
Work Package Lead Partner	University of Defence in Belgrade	
Name of the responsible person	Prof. Miroslav Taliјan	

Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

*"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"*

<sup>1</sup> This form concerns quality issues of NatRisk project. WP leaders should complete this form twice a year, in consultation with other active members of the WP team, and submit the report by email to s.priest@mdx.ac.uk and natriskuni@gmail.com by March 30th and Sept 30th each year. The reports will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.



## 1. Activities and achievements

Outputs/ outcomes - LFM code	Indicator	Achieved to date	Comment
3.1 Survey of citizens' and public sector awareness	Questionnaires created, survey conducted and data processed by April 2017 on 300 subjects per WB HEI	14 <sup>th</sup> April 2017	Report on Survey of citizens' and public sector awareness was prepared and delivered, after we processed all data received.
3.2 Study visit reports	Student and staff study visits realized since October 2017	Study visits to OE, MU and TUC were realized.	<p>1. Study Visit to Obuda University - OE (Milena Knežević, Vladimir Ristić and Dragan Božanić), Budapest, Hungary, from 23<sup>rd</sup> to 27<sup>th</sup> May 2017.</p> <p>2. Study Visit to Middlesex University - MU (Rade Slavković, Saša Stojanović and Vladimir Ristić), London, United Kingdom, from 27<sup>th</sup> June to 1<sup>st</sup> July 2017.</p> <p>3. Study Visit to Tehnical University of Crete - TUC (Ljubomir Gigović, Nenad Komazec and Dragan Pamučar), Crete, Greece, from 9<sup>th</sup> to 13<sup>th</sup> July 2017.</p>
3.3 Trainings' materials prepared, teachers selected	At least 3 staff members per WB HEI selected and 3 different trainings' materials created by February 2018	<p>1. Realization of one-day training for risk management in case of natural disasters.</p> <p>2. Preparation of the proposal of the trainings' content and the holders of the realization in the Republic of Serbia.</p>	<p>1. Organization and realization of one-day training for risk management in case of natural disasters, on 21<sup>st</sup> June 2017, for citizens and public sector (representatives of the National Emergency training Center, Emergency Situations Department - Ministry of Interior, local self-government bodies from Obrenovac, Valjevo, Kruševac, Kraljevo, Kragujevac, Pančevo, as well as representatives of the Gendarmerie and Red Cross of Serbia, a total of 31 participants).</p> <p>2. Proposal of the trainings' content and the holders of the realization was prepared and delivered to UNI. After including suggestions and remarks, holders will prepare training material up to December 2017.</p>



## 2. Problems encountered

Describe the main problems encountered and recommend a solution if possible

Outputs/ outcomes	Description of problem	Recommendation
	No problems.	

## 3. Changes

Present all changes to WP plans including postponing implementation deadlines

Outputs/ outcomes	Change of plan and likely implication for WP activities	Suggested actions	Date of notification to NatRisk coordinator
	No changes.		

## 4. Brief summary

Summarize progress of activities against the implementation schedule (up to 100 words)

UNID prepared and delivered Report on Survey of citizens' and public sector awareness, after we processed all data received.

Study visits and trainings of teaching staff were realized according to schedule.

We start the process of preparation trainings' materials and teacher's selection. We prepared and delivered to UNI a proposal of the trainings' content and the holders of the realization. In next three months we will coordinate work of WB HEI in order to create 3 different trainings' materials and select 3 staff members per WB HEI by February 2018.

Summarize progress against specific objective indicators from the logical framework matrix (up to 200 words)

3.1 Questionnaires created, survey conducted and data processed by April 2017 on 300 subjects per WB HEI

UNID created and sent the Questionnaire and Directions for the questionnaire completion to the partner higher education institutions so that they can interview the citizens and the public sector and conduct survey. After that, we processed all data received, prepared and delivered report to 14<sup>th</sup> April 2017.

3.2 Student and staff study visits realized since October 2017

Members of UNID realized three study visits (Obuda University, Middlesex University and Technical University of Crete) and in September our members will realize study visit to University of Messina. We are not in the plan to visit University of Natural Resources and Life Sciences in November. We will prepare a report up to 14<sup>th</sup> December.



3.3 At least 3 staff members per WB HEI selected and 3 different trainings' materials created by February 2018

UNID prepared and delivered to UNI a proposal of the trainings' content and the holders of the realization. After including suggestions and remarks, holders (UNID, UNI and KPA) will prepare training material for Republic of Serbia by December 2017.

Also, we will send a proposal to Bosnia and Herzegovina (University of Sarajevo, Police Academy in Banja Luka) and Kosovo\* (University of Pristina in Kosovska Mitrovica and Technical College of Applied Sciences Urosevac with temporary seat in Leposavic). After including their suggestions and remarks, they should to prepare training material for Bosnia and Herzegovina and Kosovo\*, by January 2018.

Summarize main problems encountered and recommendations (up to 200 words)

No problems.

Location, date

Belgrade, September 04<sup>th</sup> 2017

Signature

