

WORK PROGRESS

Summary Report form¹

Work progress information

Date	17 July 2019
Author(s)	Milan Gocic
Lead institution	UNI
Work packages	WP4, WP5, WP6, WP7, WP8
Period included	15 April 2019 – 14 July 2019
Description of the work done	
<p>The following activities in connection with the project <i>Development of master curricula for natural disasters risk management in Western Balkan countries</i> were carried out by NatRisk partners between 15 April 2019 and 14 July 2019:</p> <ul style="list-style-type: none">- Project website was regularly updated and dissemination activities were done- Promotional activities regarding student enrolment and trainings for citizens and public sector done- Master curricula organized at UNSA, UBL and TCASU.- External review organised in Banja Luka on 24th April 2019.- The second training of citizens and public sector organized at TCASU, UBL, UNI, UPKM and UNID.- Realization of student and staff mobilities between WB and EU partners. SMS organized and 85 members of project consortium and 6 students have realized their mobilities so far.- Day-to-day communication and consultations in line with procedures, tasks and documents related to project realisation.	

¹This form concerns quality issues of NatRisk project. It needs to be filled by WP5 leader, every 3 months after receiving Work Progress Report from all NatRisk partners, and then sent on e-mail address: natriskuni@gmail.com. The report will be reviewed by the Quality Assurance Committee and a short report will be prepared and submitted to the Project Management Committee.

Please indicate your suggestions for project work improvement:

Location, date

Signature

Nis, 17 July 2019



Project number: 573806-EPP-1-2016-1-RS-EPPKA2-CBHE-JP

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"